

PLANNING LOGIC

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Agile Planning Structure

A Sprint is a fixed period or duration in which a team works to complete a set of tasks. An Epic is a large task or project that is broken down into smaller stories. A Story is a small task that is part of an Epic. A Story Point represents the effort required to complete a story.

Story Point Scale

Story Point	Effort Level
1	Very Easy task
2	Normal task
3	Moderate task
5	Difficult task

Sprint 1

Epic / Story	Story Point
Flow Creation (Epic 1)	
Create Standard Laptop Task Flow (USN1)	2
Configure Flow properties and system user (USN2)	1
Configure Service Catalog trigger (USN3)	2
Create Catalog Task action (USN4)	3
Set short description, description, Hardware assignment group and Approved condition (USN5)	3
Save and activate the Flow (USN6)	1
Total Story Points in Sprint 1	12

Sprint 2

Epic / Story	Story Point
Flow Assignment (Epic 2)	
Open Standard Laptop service catalog item (USN7)	1
Remove remaining automations and add the created Flow (USN8)	2
Save the Standard Laptop catalog item (USN9)	1
Service Catalog Ordering & Approval (Epic 3)	
Place Standard Laptop order from Hardware catalog (USN10)	2
Review request status and open Request Number (USN11)	1
Approve the requested item (USN12)	1
Verify Catalog Task with updated status, short description and assignment group (USN13)	3
Total Story Points in Sprint 2	11

Total Story Points

Sprint	Story Points
Sprint 1	12
Sprint 2	11
Total Story Points	23
Number of Sprints	2

Velocity = Total Story Points Completed / Number of Sprints

Velocity = $23 / 2 = 11.5$ **Story Points per Sprint**

The planned team velocity for this two-sprint implementation is **11.5 Story Points per Sprint**.

Planning basis: The stories are derived from the supplied problem statement and its implementation activities: creating and activating the “Standard Laptop Task” Flow, assigning it to the Standard Laptop service catalog item, placing the order, approving it, and verifying the resulting Catalog Task assigned to Hardware.

PROJECT PLANNING PHASE

Project Planning Template – Product Backlog, Sprint Planning, Stories, Story Points

Date	03 October 2026
Team ID	SWUID2026355799
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Project Objective

Implement an automated ServiceNow Flow Designer workflow for standard laptop procurement and configuration. The workflow should create and assign a Catalog Task to the Hardware group after approval, reducing manual intervention, delays, and user wait time.

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The backlog below follows the template structure of Sprint, Functional Requirement (Epic), User Story Number, User Story / Task, Story Points, Priority, and Team Members.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Flow Creation	USN-1	As an IT procurement member, I can create the “Standard Laptop Task” Flow in Flow Designer.	2	High	Ramya Dheekshitha S
Sprint-1	Flow Creation	USN-2	As an administrator, I can configure the Flow as Global and run it as System user.	1	High	Divya Dharshini K V
Sprint-1	Flow Creation	USN-3	As an administrator, I can configure the Service Catalog trigger for the Flow.	2	High	Ramya Dheekshitha S
Sprint-1	Flow Creation	USN-4	As an administrator, I can create a Catalog Task action using the Requested Item Record.	3	High	Divya Dharshini K V
Sprint-1	Flow Creation	USN-5	As an administrator, I can set the task description, Hardware assignment group, and Approved condition.	3	High	Ramya Dheekshitha S
Sprint-1	Flow Creation	USN-6	As an administrator, I can save and	1	High	Divya

			activate the Standard Laptop Task Flow.			Dharshini K V
Sprint-2	Flow Assignment	USN-7	As an administrator, I can open the Standard Laptop catalog item and access its Process Engine.	1	Medium	Ramya Dheekshitha S
Sprint-2	Flow Assignment	USN-8	As an administrator, I can remove the remaining automations and assign the created Flow.	2	High	Divya Dharshini K V
Sprint-2	Service Catalog	USN-9	As a user, I can order a Standard Laptop from the Hardware Service Catalog.	2	High	Ramya Dheekshitha S
Sprint-2	Service Catalog	USN-10	As an approver, I can open the request and approve the Standard Laptop request.	2	High	Divya Dharshini K V
Sprint-2	Service Catalog	USN-11	As the procurement team, I can verify the Catalog Task with its updated status and Hardware assignment.	2	High	Ramya Dheekshitha S

Sprint-1 Total = 12 Story Points Sprint-2 Total = 11 Story Points Overall Total = 23 Story Points

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	12	6 Days	02 Oct 2026	07 Oct 2026	12	07 Oct 2026
Sprint-2	11	6 Days	08 Oct 2026	13 Oct 2026	11	13 Oct 2026

Velocity

Total Story Points = 23


Number of Sprints = 2

Average Velocity = Total Story Points /
Number of Sprints

**Average Velocity = $23 / 2 = 11.5$ Story
Points per Sprint**

Burndown Chart

A burndown chart shows the work remaining against sprint progress. The chart below uses the planned 23 story points for the complete project and shows a steady reduction of remaining work toward zero.



Planning basis: The backlog is derived directly from the supplied problem statement, including Flow creation, Service Catalog trigger, Create Catalog Task action, Hardware assignment, approval condition, Flow assignment to Standard Laptop, order placement, approval, and Catalog Task verification.

References

Problem Statement: “[Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer](#).” Project Planning Template: Product Backlog, Sprint Schedule, Stories, Story Points, Project Tracker, Velocity and Burndown Chart.